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January 16, 2007  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACT 
SUPERVISORIAL DISTRICT 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contract:   

 
Project ID No. FCC0000979 - Morris Dam Rehabilitation of Drum Gates and 
Azusa Conduit Inlet Gates, in the Angeles National Forest (5), Abhe & Svoboda, 
Inc., with changes amounting to a credit of $76,294.31, and a final contract 
amount of $3,257,544.99 (Partial). 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in a public works 
contract and Board acceptance of the work of the contract in compliance with the 
provisions of the Public Contract Code.  Included in the enclosure are project and 
contract data, the scope of work of changes to be ratified and the work of the contract to 
be accepted. 
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The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work, which I 
ordered for this project.   
 
This project has been completed, and it is recommended that your Board accept it on 
the date indicated in the enclosure. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of this construction contract is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of this completed contract will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modification to the contract amount is a credit of $76,294.31, while the total value of 
the contract is $3,257,544.99. 
 
Ratification of these changes in work and acceptance of the work of the contract by your 
Board is in compliance with the acceptance and prompt payment provisions of the 
Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for this project to 
cover the costs of the changes and the total value of this contract.  A detailed cost 
breakdown for the changes together with the contract cost summary are included in the 
enclosure. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
This contract for the construction of public works improvements was awarded by your 
Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
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ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosure are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
This contract provided that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of these changes were based 
on contract unit prices.  The method for arriving at the final costs of the changes is 
included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
IN:lgm 
O:\Section\Administration\Board\Acc\01-16-07LTR.doc 
 
Enc.  
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000979, MORRIS DAM REHABILITATION OF DRUM GATES 
AND AZUSA CONDUIT INLET GATES (in the Angeles National Forest),  
Supervisorial District 5  
 
Contractor:  Abhe & Svoboda, Inc., a Corporation, 17066 Revere Way, Prior Lake, 
Minnesota 55372 
 
Project Description: 
 
Repair and rehabilitation of three spillway control drum gates, four slide gates, and other 
appurtenant work.    
 
Changes in Work: 
 
 Variations in Bid Quantities ($76,294.31) 
 
Description of Changes: 

 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on the 
contract unit prices.  
 
No additional working days were required because of these changes.   
 
Project Completion Date: 
 
The contractor completed the project on October 17, 2006, in accordance with the plans 
and specifications. The delay in forwarding this letter to your Board was due to the 
length of the time required for the contactor to furnish the documentation necessary to 
close out the contract. 
 
Additionally, contract specifications require the drum gates to be tested when the 
reservoir is full. Currently, the reservoir level is low, and the contractor cannot test these 
gates.  As part of the contract warranty, the contractor will be returning to the site at a 
later date to test the drum gates when the reservoir level is high.      
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Final Contract Amount: 
 

 Original contract amount $2,943,770.00 
      Actual changes in work previously  
    approved by the Board 390,804.30 
 Changes in work authorized by the Director of 
    Public Works  (76,294.31) 
 Deduction for Overtime Inspection          (735.00) 
  
 FINAL CONTRACT AMOUNT $3,257,544.99 
 
AD:lgm 
O:\Section\Administration\Board\Acc\01-16-07LTR.doc 
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